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Ms Alexandra K Smith, Program Manager
Nuclear Waste Program
Washington State Department of Ecology
3100 Port of Benton Boulevard
Richland, Washington 99354

Dear Ms Smith

GROUNDWATER MONITORING NETWORK ENGINEERING EVALUATION REVISED
REPORTS SCHEDULE

This letter is in response to the Washington State Department of Ecology's (Ecology) letter
(I17-NWP-047) dated April 20, 2017

Discussions were held between the U S Department of Energy Richland Operations Office (RL)
and Ecology on August 16, 2017, and on September 7, 2017, regarding the revised schedule of
final deliverable for Resource Conservation and Recovery Act Revision 9 Permit application
materials (groundwater engineering evaluation reports and monitoring plans) It is RL's
understanding that Ecology finds the attached revised schedule for the final deliverable, to be
acceptable Since the August 16, 2017. meeting the Engineering Evaluation Report for Trench
31/34 was informally submitted to Ecology for review As agreed, this document will be used as
the template for the remaining Dangerous Waste Management Units engineering reports

Also, discussed and agreed upon was the inventory methodology to be used to evaluate Tank
Farms inventory RL will use the Office of River ProtectionlWashington River Protection
Solutions' Decision Management Tool Version 5 which is currently being used for retrieval data
reports for single shell tanks Dib Goswami, representing Cheryl Whalen, at the September 7,
2017, meeting confirmed that this tool is acceptable

In the discussions the original dates from RL letter 1 7-AMRP-0044 were compared to requested
dates in Ecology letter 17-N WP-047 and to the current field execution schedule dates The
comparison found some deliverables to be ahead of the listed dates in Ecology's letter, some on
schedule, and some delayed.

The reasons for the delays were discussed and reflect work with a higher priority including:

*300 APT permnit mod and monitoring plan
*183 solar evap. basis permit mod and monitoring plan
*LERF permit mod and monitoring plan
*Trench 31/34 template and draft engineering report.
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To further assist Ecology with workload planning, the attached table present's information
regarding the intended submittal timeframes for the Draft Groundwater Engineering Evaluation
Reports in 2017 and 2018

RL has been working these Groundwater Engineering Evaluation Reports with Cheryl Whalen,
Dib Goswami, Dwayne Crumpler, and Stuart Luttrell of Ecology

If you have any questions please contact us, or your staff may contact, Mike Cline, of the
Richland Operations Office Soil and Groundwater Division, on (509) 376-6070

1 '1-4

Joe R Eranco, As ristant Manager Glyn D Trenchard, Assistant Manager
for the River and Plateau for Tank Farms Project

U S Department of Energy U S Department of Energy
Richland Operations Office Office of River Protection

Attachment

cc w/attach
D J Alexander, Ecology S Hudson, HAB
J M Ayres, Ecology M A Lindholm, WRPS
D B Bartus, EPA R Longoria, YN
L T Blackford, CHPRC J J Lyon, Ecology
G Bohnee, NPT S Luttrell, Ecology
J V Borghese, CHPRC N M Menard,, Ecology
S L Brasher, MSA K Niles, ODOB
A Buck, Wanapum R E Piippo, MSA
R Buck, Wanapum D Rowland,, YN
L C Buelow,, EPA S N Schleif, Ecology
J A Caggiano, Ecology R Skeen, CTUIR
J D Crumpler, Ecology E R Skinnarland, Ecology
S L Dahl-Crumpler, Ecology C L Whalen, Ecology
S W Davis, MSA Administrative Record
P E Eberlein, Ecology Ecology NWP Library
K A Elsethagen, Ecology Environmental Portal
D. Goswami, Ecology HF Operating Record (J. K. Perry, MSA A3-01)



ATTACHMENT

Timeframes for the draft engineering reports to Ecology in 2017 and 2018

DWMU Months/Year

200 West Area Units

SST WMA U October 2017
SST WMA T November 2017
SST WMA TX/TY November 2017
LLBG WMA-3 December 201 7
LLBG WMA-4 January 2018
SST WMA S-SX January 2018
216-S-10 January 2018

200 East Area Units

LLBG-WMA-2 Trench 94 February 201 8
SST WMA-A-AX March 2018
SST WMA-C March 2018
SST WMA-B-BX-BY April 2018
LLBG-WMA- I April 2018
21 6-B-3 Pond May 2018
216-A-29 Ditch May 2018
216-A-37-1 June 2018
2 16-A-36B June 2018
216-13-63 July 2018
NRDWL August 2018
IDF August 2018


